AGENDA
Design Process Introduction for Hwy 20
November 14, 2011

STH 20
Main Street / 1% Street / Beck Drive
Buena Park Road to Milwaukee Avenue (STH 36)
Racine County
ID 2250-12-00

1. Project Overview
Existing Conditions
Corridor Planning Study Results
Reason for Project
Project Type for Fox River Bridge to STH 36: Reconstruct (same width and parking as existing)
Project Type Alternatives for Buena Park Road to Fox River Bridge
e Alt. #1: resurface existing roadway, parking to remain
e Alt. #2: resurface existing roadway, parking only Jefferson St. to Fox River Bridge
e Alt. #3: reconstruction with 4 travel lanes & no parking from Jefferson St. to Fox River Bridge
ADA Curb Ramps
Storm Sewer & Drainage
Intersection Improvements & Traffic Signals
Fox River Bridge
River House Pub & Grill Acquisition
Traffic Control During Construction
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2. Village’s Input

a. Project Alternatives and Village Costs

b. Main Street Program

c. Parking Needs

d. Pedestrian Accommodations

e. Bicycle Accommodations

f.  Public Information Meetings

3. Schedule (Tentative) & Design Process Overview

Scoping Completed 2010
Preliminary Design Fall 2011 — Summer 2012
Right-of-Way Plat September 2012
Right of Way Acquisition Begins January 2013
Final Design Spring 2013 — Summer 2015
Final Construction Plans August 2015
Letting September 2016
Utility Relocations Summer — Fall 2016
Construction April — October 2017

J:\Committee, Commission And Board Folders\Village Board\Agendas\Agenda 2011\Agenda STH 20 Design Process Introduction 11-14-11.Doc



